

MVP Roadmap

Playbook-IQ — football by the book · Misk Launchpad Cohort 10 · Assignment #2

28 Sep – 30 Oct 2026

Stage: Prototype · 5 one-week sprints
Founder + Data Operations Specialist

The goal: one pilot that produces our first evidence on willingness to pay. One match analysed gives two team reports, so **three matches yield five reports across four clubs**.

Al-Ittifaq U21 is the anchor (top of the table). The other three clubs are approached with a finished report already in hand.

SPRINTS

SPRINT	DATES	PILOT	PRODUCT & MODELS
1	28 Sep – 4 Oct	Report template agreed with the club analyst; target clubs identified	Compute secured; pipeline scored on the public GSR benchmark — the before number
2	5 – 11 Oct	Rehearsal: 31 Aug match — both team reports, hours logged	Player detector retrained and live
3	12 – 18 Oct	12 Oct match — both reports within 48h; first cold club approached	Re-scored on the benchmark — the after . Arabic assistant answering the coach directly
4	19 – 25 Oct	18 Oct match — both reports within 48h; second cold club approached	Review tooling live; identity work per match measurably reduced
5	26 – 30 Oct	Reactions from four clubs compiled; a price named and the reaction recorded	Human-hours per match reported as a measured number

KEY PLANNED FEATURES

FEATURE	SPRINT
Player profiles in the prototype	in progress
Report template — development + recruitment	1
Retrained player detector (RF-DETR)	2
Match, team and player analysis on pilot footage	1–4
Arabic assistant answering the coach's questions	3
Identity review tooling	3–4
Cross-match comparison for the anchor club	4

HOW WE MEASURE IT

METRIC	TARGET BY 30 OCT
Clubs reached — report delivered and read	4 of 4
Findings that changed a decision	≥ 1 per club
Findings rated new by the reader	≥ 40%
Match end → report delivered	< 48 hours
Human hours per match	measured, falling

BEYOND 30 OCTOBER

Multi-match development tracking
Automatic player identity — with a research partner
Role-based access for management, staff and players

Kill criteria: fewer than 2 of the 4 clubs ask for a second report, and none accepts any price, by 30 October → we stop targeting club development squads and reconsider the segment.